

SECRET

OSA-0531-64

29 JAN 1964

MEMORANDUM FOR: Director of Logistics

ATTENTION : Chief, Procurement Division

SUBJECT : [REDACTED] Contract 937
25X1A Task Order 2

DOCUMENT NO. _____
NO CHANGE IN SUBJECT ☒ **X**
☐ **NEW**
CLASSIFICATION _____
NEXT REVIEW DATE _____
AUTH: HQ YC
DATE: 30/1/64 2011
[REDACTED] 05/040

1. This is to advise that in accordance with the terms of Base Contract 937, Task Order No. 2 with [REDACTED] the OSA has received direct the following technical reports relative to Phase I:

25X1A

5
3 each, copies of "Project 2969, Monthly Progress Report for Period 28 November 1963 to 31 December 1963"

3 each, copies of "Contract 937, Task Order 2, Phase I Report"

2 each, copies of supplemental technical data and graphs

These reports are being analyzed by OSA personnel in preparation for the follow on work contemplated in Phase 2 under the Base Contract.

2. Additionally, it is advised that the contract conclusion date for Phase I, under subject task order, should be extended from 28 January 1964 to 4 February 1964. No additional funding to the Base Contract is anticipated for the requested extension of Phase I efforts.

3. In the interest of efficiency and continuity to the research effort now about to conclude under Phase I, it is suggested that preliminary steps be taken wherever possible to prepare for a quick transition into Phase 2 work under subject contract.

(Signed) Jack C. Ledford
JACK C. LEDFORD
Colonel USAF
Assistant Director
(Special Activities)

SECRET

~~SECRET~~

25X1A

MD/OSA [] mem (27 Jan 64)

Distribution:

Original and 1 - ADDEE
1 - AD/OSA (248 reg)
1 - D/FA/OSA
1 - D/TECH
1 - EAO/OSA
1 - MD/OSA
1 - CHRONO
1 - RB/OSA

ASST MGR 1284

~~SECRET~~